

N	Site Name	Donor Organization	Length km	Estimated dates of tender announcement for 2016
1	Implementation of outdoor lighting network construction works on km0+000 – km17+300 section of Kutaisi new bypass road	JICA	17.3	July
2	Implementation of outdoor lighting network construction works on km0+000 – km15+172 of Zestaphoni new bypass road	JICA	15.2	July
3	Implementation of outdoor lighting network construction works on km0+000 – km15+400 section of Samtredia new bypass road	JICA	15.4	July
4	Implementation of outdoor lighting network construction works on km15+400– km24+045 section of Samtredia new bypass road	JICA	9.045	July
5	Rehabilitation-reconstruction works on Khulo-Goderdzi Pass (Lot I)	KFAED	29	Quarter IV
6	Construction of rural roads along the section km95-km114 of Ruisi-Agara bypass road of E-60 highway, stage II	WB/EWHIP-4	11.4	July
7	Implementation of outdoor lighting construction works along the section km95-km114 of Ruisi-Agara bypass road (Lot I) of E-60 highway	WB/EWHIP-4	26.3	August
8	Construction of rural roads along the section km95-km114 of Ruisi-Agara bypass road of E-60 highway, supervising of construction works' implementation process on sections km95-km114 (Lot I) and km115-km121.3 (Lot II) of Tbilisi-Senaki highway and stage II.	WB/EWHIP-4		July
9	Improving of environment on Natakhtari-Ruisi road section of internationally important Tbilisi-Senaki-Leselidze E-60/SH-1 high-speed highway	WB/EWHIP-4		June

10	SH43- Rehabilitation of section km1-km30 of Tianeti-Akhmeta-Kvareli-Ninigori road	WB/SRAMP	30	August
11	SH26- 16km of Jinvali-Barisakho secondary road	WB/SRAMP	16	September
12	SH119- 25km of Tchrebalo-Nikortsminda secondary road	WB/SRAMP	25	September
13	Rehabilitation of section km1-km15 of Khidistavi-Ateni-Boshuri secondary road	WB/SRAMP	15	July
14	Preparation of preliminary feasibility study and feasibility study regarding the construction of Samtredia-Zugdidi bypass road (including the access road to Anaklia sea shore)	WB/EWHIP-4		July
15	Construction of Batumi bypass road	ADB	15	September