

Notification for Bid No. SRIP/CW/ICB-02-Rebid-02

Project Name: ADB financed Loan 3524-GEO: Secondary Road Improvement Project

Country: Georgia

The project implementing Agency: Roads Department of Georgian under the Ministry of Regional Development and Infrastructure of Georgia

Bid No.: SRIP/CW/ICB-02-Rebid-02

Scope of Contract: Procurement of remaining works for Rehabilitation of Dzirula Kharagauli – Moliti – Pona – Chumateleti Secondary Road, Moliti-Chumateleti Road Section from Km 24+620 to km 50+244

Duration of Contract: 730 days

Employer's Cost Estimate: GEL 87,445,489.65

Evaluated Bidder(s):

(1) Name: Onur Taahhut Tasimacilik Insaat Ticaret Ve Sanayi A.S.

Read out bid price: USD 60,015,480.90; Total Bid Price from summary BOQ: GEL 163,584,064.69. Discount offered: 1.5%

Evaluated Discounted bid price: GEL 161,139,782.05

Reason for rejection: Rejected in accordance with 2.61 – 2.64 paragraphs of the ADB's Procurement Guidelines.

(2) Name: Guizhou Highway Engineering Group Co., Ltd

Read out bid price: GEL 99,023,782

Evaluated bid price: GEL 99,023,765.88

Reason for rejection: Non-responsive to 2.3.3 Financial Resources of the Section 3 - Evaluation and Qualification Criteria.

(3) Name: LLC Company Black Sea Group

Read out bid price: GEL 118,000,000

Reason for rejection: Non-responsive to the Commercial Terms (Time for Completion).

(4) Name: Hunan Road & Bridge Construction Group Co., Ltd

Read out bid price: GEL 158,692,538.39

Evaluated bid price: GEL 158,152,038.69

Reason for rejection: Rejected in accordance with 2.61 – 2.64 paragraphs of the ADB's Procurement Guidelines.

(5) Name: Shandong Luqiao Group Co., Ltd

Read out bid price: USD 28,998,518.75

Reason for rejection: Non-responsive to the Commercial Terms (Currency of Bid and Payment Terms).

Reject all bids received per 2.61 – 2.64 paragraphs of the ADB's Procurement Guidelines (April 2015), *"the rejection of all bids is justified when there is lack of competition, or bids are not substantially responsive, or when bid prices are substantially higher than existing budget"*.