

Roads Department of Georgia

N	Project Name	Estimated length (km)	Estimated period of implementation of construction works		Donor	Comment
			commencement	completion		
Ongoing construction works						
1	Samtredia-Grigoleti (LOT I)	11.50	2018	2019	EIB	Accept letter issued
2	Samtredia-Grigoleti (LOT II)	18.50	2016	2018	EIB	
3	Samtredia-Grigoleti (LOT IV)	9.50	2015	2018	EIB	
5	Batumi bypass road	14.00	2018	2020	ADB+AIIB	
6	Samtredia-Grigoleti (LOT III)	12.00	2017	2019	EIB	
7	Zemo Osiauri-Chumateleti (LOT I)	5.80	2017	2019	EIB	
8	Zemo Osiauri-Chumateleti (LOT II)	8.00	2017	2020	WB	
9	Stepantsminda-Holy Trinity Church access road	5.60	2017	2018	GOG	A contract for construction works signed
11	Dzirula-Moliti (LOT I)	25.00	2018	2020	ADB	
12	Akhmeta-Telavi-Bakurtsikhe (Bakurtsikhe-Gurjaani) bypass road (15km)	15.00	2017	2019	WB	
13	Khulo-Goderdzi (LOT I)	29.00	2018	2020	KFAED	
14	Goderdzi-Zarzma (LOT II)	18.00	2018	2020	KFAED	

N	Project Name	Estimated length (km)	Estimated period of implementation of construction works		Donor	Comment
			commencement	completion		
Planned Projects						
1	Grigoleti-Choloki	14.40	2018	2020	EIB	Bidding procedures ongoing
2	Chumateleti-Kharagauli- Dzirula-Moliti-Pona (LOT II)	25.00	2018	2020	ADB	Bidding procedures ongoing
3	Sno-Juta-Roshka-Shatili-Omallo-Khadori Gorge-Akhmeta-Batsara	200.00	2018	2020	GOG	Rehabilitation and design works are underway in parallel regime
4	Bagdati-Abastumani	60.00	2018	2020	GOG	Rehabilitation and design works are underway in parallel regime
5	Zemo Imereti-Racha	45.00	2018	2020	GOG	Rehabilitation and design works are underway in parallel regime
6	Chumateleti-Khevi (F1)	11.70	2018	2021	WB + EIB	Bidding procedures planned to be open in September 2018
7	Khevi-Ubisa (F2)	12,2	2019	2022	ADB	Tender to be announced on September 19, 2018
8	Ubisa-Shorapani (F3)	13.00	2018	2021	EIB	Bidding procedures ongoing
9	Shorapani-Argveta (F4)	14,7	2018	2021	JICA	Tenedr announced on 26 June, 2018. Bidding to be completed on October 1, 2018

N	Project Name	Estimated length (km)	Estimated period of implementation of construction works		Donor	Comment
			commencement	completion		
10	Kvesheti-Kobi	22.70	2018	2022	ADB + EBRD	Prequalification for road section construction (LOT II) was announced on June 1, 2018; Deadline for submission was July 18, 2018, evaluation process is ongoing. Tender for tunnel construction (LOT I) was announced on August 29, 2018; Deadline for submission was September 10, 2018. Evaluation process is ongoing.
11	Natakhtari-Zhinvali	28.00				Feasibility study ongoing
12	Batumi (Chorokhi)-Sarpi	11.00	2019	2022	ADB	Feasibility study ongoing
13	Rustavi-Red Bridge	32.00	2019	2021	EIB	Preparation of detailed design documentation is underway
14	Algeti-Sadakhlo	29.30	2019	2021	EIB	Preparation of detailed design documentation is underway
15	Tbilisi-Sagarejo	30.00	2019	2021		Feasibility study ongoing
16	Sagarejo-Bakurtsikhe	55.00				Feasibility study ongoing
17	Access road and railway to Anaklia Port	17.00	2019	2020	GOG	Bidding procedures ongoing
18	Gurjaani(Chumlaki)-Telavi bypass	36.70				Design completed
19	Bakurtsikhe-Tsnori	16.00				Design completed
20	A bridge over river Rioni nearby Poti	2.50				Design completed
21	Lentekhi-Mestia	35.00			GOG	Contract signed for design works